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Project Name: EMI - Mi.gov Citizen Portal
Project Manager: TBD

Project Status: Green

Key Milestone Baseline Revised Actual Status
Complete review and updates to RFP
document

5/31/2013 5/31/2013 5/31/2013 GREEN

Receive RFP proposals 9/5/2013 9/23/2013 GREEN

Review RFP proposals 12/5/2013 12/23/2013 GREEN

Award contract 1/6/2014 2/3/2014 GREEN

Complete contract negotiations 4/7/2014 5/5/2014 GREEN

RFP process complete: New Mi.gov
portal to be implemented within 3
months

4/8/2014 5/6/2014 GREEN

Activity Status
The e-MI team is completing high level design analysis to develop a Citizen Portal
using “Open Source Software” and use the current Mi.gov hosting infrastructure.

Budget Pending
Major Project Accomplishments:
• Complete review and update of RFP document.

Next Steps:
• Release RFP
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